



Weekly Status Report

Presented to: _____

1st March.

JIRA Tickets Status (13th Feb – 24th Feb 2023)

Sprint : CRM 2023.Q1.S4

Resource Name	Role	Σ JIRA Stories Assigned	Σ Assigned Story Points	Σ Closed Stories	Σ Closed Story Points	No. of Leaves Aailed
Ripu Daman Kaur	Tech Arch	Overall	Overall	N/A	Overall	0
Bhavik Jain	Dev	7	18	4	11	2
Happy Kumari	Sr dev (Apttus)	6	18	3	11	0
Sanchi Agrawal	Sr.QA	8	23	5	15	0
Monika Rathwa	Sr.QA	9	23	5	15	0
Rahul Das	Sr. Dev	4	11	3	8	0
Σ Total		33	93	20	60	

Orange Team

Green Team

Blue Team

Spillovers (CRM 2023.Q1.S3 → CRM 2023.Q1.S4)

Resource Name	Ticket Details / Reason for Transition	Σ Total Stories
Bhavik Jain	CRMCSL-586 (<u>IRI Support DL to receive email notifications when GCS Reactive cases are created on weekends</u>) : Requirement change at 11 th Hour. CRMCSL-465 (<u>Archive "Thought Leadership" section within SFDC Knowledge Center for NBV</u>) : Salesforce community page issue in sandbox. Aparna to create Case with SFDC. CRMCSL-618 (<u>Email to Case Queue for SSA Team</u>) : Email deliverability issue for queue members.	3
Happy Kumari	CRMMKTG-333 : Verification by Coral Willis on deployment day (14 th Feb).	1
Sanchi Agrawal	CRMER-1629 (<u>DocuSign Recipient Nasdaq Signer is BLANK</u>) : Deployed on last day CRMER-1601: (<u>Conga Upgrade to XAuthor 2.0</u>) : Business testing awaited CRMCSL-612: (<u>Update "Forecast Category" logic with new Opportunity Field: "Forecast Category Override"</u>) : Business confirmation awaited CRMCSL-586: (<u>IRI Support DL to receive email notifications when cases are added to the queue on weekends</u>) : Requirement change at 11 th Hour	4
Monika Rathwa	CRMGIS-394 : QA defect was raised. Needs resolution (Rejected – 20 th Feb.).	1
Rahul Das	CRMMKTG-333 : Verification by Coral Willis on deployment day (14 th Feb).	1

Sprint Report's


CRM.2023.Q1.S4 Orange ▾

ACTIVE

Details [View linked pages](#)

Started: 13/Feb/23 9:09 PM by Tong Yin (planned - 13/Feb/23 9:53 PM)

Ended: (planned - 24/Feb/23 9:53 PM)




CRM.2023.Q1.S4 Green ▾

COMPLETED

Details [View linked pages](#)

Started: 13/Feb/23 11:16 PM by Tong Yin (planned - 13/Feb/23 9:58 PM)

Ended: 27/Feb/23 6:45 PM by Tong Yin (planned - 24/Feb/23 9:58 PM)



Sprint Report's


CRM.2023.Q1.S4 Blue ▾

COMPLETED

Details [View linked pages](#)

Started: 15/Feb/23 4:46 PM by Amy Zweiman (planned - 13/Feb/23 6:00 AM)

Ended: 27/Feb/23 10:44 PM by Amy Zweiman (planned - 27/Feb/23 6:00 AM)





THANK YOU