




# Weekly Status Report

Presented to: \_\_\_\_\_



| Critical Activities (Till 10 <sup>th</sup> Feb.)  | Planned Activities (Till 17 <sup>th</sup> Feb.) |
|---------------------------------------------------|-------------------------------------------------|
| Finalization of TTT Activity (based on delta doc) | Go no Go - Sign Off                             |
| Draft Cutover Plan Finalized                      | Asset Line Items Migration (New Sheet)          |
| Pre deployment Activity (Copado Stories)          | Configurations Level deployment                 |
| Business bug fixes – Done                         | Data migration Movement                         |
| Internal QA Bug Fixing Completed                  | Smoke & Sanity Testing                          |


| Dependency       | Risks | Leadership Attn. Req.   |
|------------------|-------|-------------------------|
| Go Live Sign Off | N/A   | Firming of Cutover Plan |

Completed

In Progress

# Phase II – Metrio Data Migration

UAT / WK 26



- Cutover plan / Go live Plan – 3<sup>rd</sup> Feb 2023
- UAT Sign Off / Go No Go Decision – 13<sup>th</sup> Feb 2023
- TTT 13<sup>th</sup> – 15<sup>th</sup> Feb / Go Live 16<sup>th</sup> – 20<sup>th</sup> Feb

**Planned (Phase II)**  
 **Technical Go Live Date: 20<sup>th</sup> Feb 2023**  
**Hypercare – 21<sup>st</sup> Feb 2023 onwards**

# UAT – Marlabs Parallel Testing Summary

| Story Number | Story Description                  | Assignee | Status                |
|--------------|------------------------------------|----------|-----------------------|
| CRMER-1709   | Migrate Account Data               | praveen  | UAT testing completed |
| CRMER-1931   | Migrate Contacts Data              | chaitra  | UAT testing completed |
| CRMER-1984   | Migrate Opportunity Data           | chaitra  | UAT testing completed |
| CRMER-1985   | Migrate Opportunity Line-Item Data | chaitra  | UAT testing completed |
| CRMER-1932   | Migrate Leads Data                 | chaitra  | UAT testing completed |
| CRMER-1986   | Migrate Asset Conversion           | praveen  | UAT testing completed |
| CRMER-1987   | Migrate File & Folder              | chaitra  | UAT testing completed |
| CRMER-1988   | Migrate Engagements Task           | praveen  | UAT testing completed |
| CRMER-1989   | Migrate Engagements Emails         | praveen  | UAT testing completed |
| CRMER-1990   | Migrate Engagements Meetings       | Praveen  | UAT testing completed |
| CRMER-1991   | Migrate Engagements Calls          | Chaitra  | UAT testing completed |
| CRMER-1992   | Migrate Engagements Notes          | chaitra  | UAT testing completed |

# UAT Bugs Status– Business Reported

| #  | JIRA Ticket No. & Details                                                                                                    | Priority | Status           |
|----|------------------------------------------------------------------------------------------------------------------------------|----------|------------------|
| 1  | CRMER-2077 (Incorrect values for company owners from HubSpot)                                                                | Medium   | Fixed – Verified |
| 2  | CRMER-2083 (Lifecycle Stage mismatch)                                                                                        | Low      | Fixed – Verified |
| 3  | CRMER-2087 (Accounts: SF Report and HubSpot mismatch on 8 records)                                                           | Medium   | Fixed – Verified |
| 4  | CRMER-2091 (Harmonized Asset IDs are incorrect for Legacy Assets uploaded to the system)                                     | High     | Fixed – Verified |
| 5  | CRMER-2093 (Lifecycle Stage is not visible on Contacts report)                                                               | High     | Fixed – Verified |
| 6  | CRMER-2095 (Missing Contacts in UAT Report)                                                                                  | Medium   | Fixed – Verified |
| 7  | CRMER-2096 (Missing 'Original Source' value)                                                                                 | Medium   | Fixed – Verified |
| 8  | CRMER-2102 (Lead Original Source value is blank for 1 record)                                                                | Medium   | Fixed – Verified |
| 9  | CRMER-2118(Opportunity Record total between HubSpot and UAT Report do not match)                                             | Medium   | Fixed – Verified |
| 10 | CRMER-2119 (Account Locations are mapped to incorrect Accounts)                                                              | High     | Test             |
| 11 | CRMER-2122 (HS Contacts with Lifecycle Stage = Lead and Marketing Qualified Lead were migrated as Contacts instead of Leads) | Medium   | Fixed – Verified |
| 12 | CRMER-2114 (Few fields in salesforce don't match the HubSpot field values)                                                   | Medium   | Fixed – Verified |
| 13 | CRMER-2127 (Metrio PLIs are not available on Product Catalog when Proposal NLE is METR)                                      | Medium   | Fixed – Verified |
| 14 | CRMER – 2136 (Opportunity Name, Owner, Amount, and Close Date mismatch between SF and HS)                                    | Medium   | Fixed – Verified |
| 15 | CRMER – 2137 (Move Description and Won/Lost Explanation back under Sales Detail Information section)                         | Medium   | Fixed – Verified |

Total = 15

High Priority = 3

# UAT – QA Current Bug Status (Cont.)

| #  | JIRA Ticket & Briefing                                                                         | Priority | Status                     |
|----|------------------------------------------------------------------------------------------------|----------|----------------------------|
| 1  | CRMER-2050 (Relationship status not updated)                                                   | Medium   | Fixed – Moved to UAT       |
| 2  | CRMER-2051 (Data Mismatch SFDC    HubSpot)                                                     | Low      | Fixed – Moved to UAT       |
| 3  | CRMER-2052 (File Count migration mismatch SFDC    HubSpot)                                     | Low      | Fixed – Moved to UAT       |
| 4  | CRMER-2055 (Shipping Street/State/Country mismatch)                                            | Medium   | Fixed – Moved to UAT       |
| 5  | CRMER-2056 (Field Mismatch SFDC    HubSpot)                                                    | Medium   | Fixed – Moved to UAT       |
| 6  | CRMER -2057 (Email Message date Mismatch SFDC    HubSpot)                                      | Medium   | Fixed - Prod Movement only |
| 7  | CRMER-2082 (Email address mismatch SFDC    HubSpot)                                            | Medium   | Fixed – Moved to UAT       |
| 8  | CRMER-2108 (Unit Price for one of the Opportunity line items does not match with HubSpot data) | Medium   | Fixed – Moved to UAT       |
| 9  | CRMER – 2109 (Type & License is not mapped to line description in SF)                          | Medium   | Fixed – Moved to UAT       |
| 10 | CRMER-2094 (Start date and End date fields in SF do not match HubSpot data)                    | Medium   | Fixed – Moved to UAT       |
| 11 | CRMER-2114 (Few fields in salesforce don't match the HubSpot field values)                     | Medium   | Fixed – Moved to UAT       |
| 12 | CRMER-2115 (description and Lifecycle Stage field of SF mismatch with the HubSpot data)        | Medium   | Fixed – Moved to UAT       |
| 13 | CRMER-2125 (Meeting start and end date field are not matching with HubSpot data)               | Medium   | Fixed – Moved to UAT       |
| 14 | CRMER – 2126 (Field values in SF do not match with HubSpot data)                               | Medium   | Fixed – Moved to UAT       |
| 15 | CRMER-2130 (Data between Migrated SF data and HubSpot data do not match)                       | Medium   | Fixed – Moved to UAT       |
| 16 | CRMER-2134 (HubSpot and SF data do not match for few fields in Calls)                          | Medium   | Fixed – Moved to UAT       |

Total = 16

High Priority = 0



THANK YOU